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OXCART

GENERAL

A team of NRO staff, NRO Comptroller, Headquarters and

Detachment personn surveyed the utilization of contractor
manpower The findings of the team as written
by Brig. General James T. Stewart, Director, NRO staff, were
"that present and projected manning levels seem reasonable
in light of assigned missions and accompanying workloads."

B.

DEVELOPMENT SUMMARY AX., PROGRESS

I. AIRFRAME «

(a) On 21 June aircraft 129 had the first flight
after completion of its major modification brogram. The
aircraft was subsequently turned over to the Detachment
and two additional flights were conducted with Detach-
ment pilots during this time period.

(b) The A-12 cockpit instrument panel revision
schedule has been modified so that the trainer, aircraft
124, will be the first vehicle with the modified panel.
This is in accordance with a specific request by the
Detachment and Headquarters.

2.- PAYLOAD

(a) Ground support equipment and flipght hardware

] were delivered to

|and are 1n the process of being checked out on
Lie ground. Aircraft 131 is scheduled to come out of

mods approximately 15 July with provisions for

installation.

(b) A total of six photo configuration sorties were
flown during the month of June. Two of these were Type
I missions; both ''~e successful. Three missions were
flown with Type Ii. configurations; all were successful.
One Type IV sortie was flown, and it was unsuccessful.
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3. AIRCRAFT FLIGHT TEST SUMMARY

Flights Time Total

Aircraft June June Flights
121 6 7:30 234
122 - - 157
123 - - 78
124 4 6:00 475
125 3 4:35 175
i26 - Te 104
iz27 6 12:4¢ 154
128 2 1:55 131
129 3 4:06 160
130 5 13:45 125
131 - - 78
132 5 8:20 104
133 - - 9
34 58:51 1984
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OPERATIONAL SUMMARY AND PROGRESS
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1. EMERGENCY CAPABILITY (SKYLARK) :

No change.
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2. CONTINGENCY PLANNING - FAR EAST (BLACK SHIELD):

The Project Headquarters O
conducting BLACK SHIELD o

the month,

A svst

publiication of ThHis plan.

3.

- =4ul KC-135 tanker cover flight was flown to

on 27 June.

TOP SECRET

HANDLE

perations Plan 52-66 for
perations was revised during
em of transmitting Operations Plans
was successfully implemented with

Purpose of the flight was To provid

e

25X1A

25X1A

Approved For Release 2002/09/04 : CIA-RDP68B007 24iR@P8 130



25X1A

25X1A

25X1A

II.

25X1A

Appreved For Release 2002/09/04 : CIA-RPP®8B00724R000100020012-6

HANDLE VIA TOP SECRET 2117-66 25X1A
CONTROL SYSTEM Page 3

training for the newly assigned Detachment Commander
and fuel specialist in supporting of SAC crews and air-
craft during operational missions.

4, TACTICAL DOCTRINE:

The A-12 Tactical Doctrine was revised and repub-
lished to reflect most current instructions for Project
Pilots while flying operational missions. Distribution
to the field is now in process, effective date 11 July 66.

5.

A new concept of a non-stop A-12 deployment flight
| to Kadena was presented by the[:::::::j 25X1A
Stali on une. Additional studies of this concep

have continued and a meeting is scheduled in July 66
to coordinate airspace, communications and tanker re-
quirements for inclusion in necessary Operations Plans.

6. A-12 AIRCRAFT:

No change.

7. A-12 FLIGHT PROGRESS:

All performance statistics as reported in the November
report remain unchanged with the following exceptions:
Average A-12 Time - Detachment Pilots - 280 hours.

IDEALIST

4. DEVELOPMENT SUMMARY AND PROGRESS

Detailed performance evaluation of the Lockheed U-2R pro-
posal was essentially completed and the final report is scheduled
for release in early July. No major significant discrepancies
between LAC and Headquarters are indicated.

B. GENERAL OPERATIONAL SUMMARY

1. There were no Agency U-2 overflights during the month
of June.
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3. Fiame out tests were completed on 26 June. An in-
formal report indicate that RPM was sufficient to extend
flaps and maintain hyd pressure after a flame out. Dead

stick landing of the article is far from an exact science
and a no flap landing should be attempted under only ideal _
conditions. Data collected will bhe reviewed and disseminated

in a formal manner at a later date.
25X1D

¢. PRODUCT IMPROVEMENT
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4. Air Data Computer: Tests were conducted during this
period wic. the Air Data Computer. The equipment was r turned

to the manufacturer for a new CAM. Estimate the equipment will
be returned to lie field during week of 11 July.

S, Leotems 20 and 22: Modificotions and instrumentation
on Article 550 were startc. at Lockneed on 17 June +o accept
tuese systems. The systems checkout is scheduled for 18 July,
which is dercoandent on delivery of the systems equipment. If

delivery schedules are not met, LAC will be requested to de-
iiver the articie to Edwards minus the equipment.

ISINGLASS

No change.
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Distribution:

(11 Jul 66)

Cys 1, 2, 3, 4 - C/P&>S/DD/S&T

—_/ S5 - D/w...n.

ly 6 - D/TAL/OSA
Cy 7 - D/TECH/CSA
Cys 8, 9 - PS/0SA
Cy 10 - RB/OSA
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